

To:Arts and Culture Hub Steering CommitteeFrom:Steve AntunesDate:May 25, 2021Subject:Staff Update on Arts Hub – Added space and cost updates

Since the last Arts and Culture Hub Steering Committee meeting on April 23<sup>rd</sup>, two resolutions were presented and passed by Council. The purpose of this memo is to inform the Committee of those items.

- 1. At the May10th meeting of Council, a report was presented by the Special Projects Manager requesting approval to increase the cost of the initial design services by \$18,500. The reason for the cost increase is the need to retain the services of 2 special consulting companies and the additional work required by Brook McIlroy to change the design to a net zero building for the purpose of chasing a grant opportunity. This resolution was passed by Council.
- 2. At a Special Council Meeting held on May 17<sup>th</sup>, a resolution was brought forward from the Recreation and Culture Standing Committee regarding the addition of 1,000 sq/ft to the museum space. This resolution was passed by Council.

Respectfully submitted,

(on A

Steve Antunes Special Projects Manager